JAN-90-39 THY #2129

COMMUNITY anc ECONCMIC DEVELOPMENT DEPARTMENT
ONE SQUTH HURGN STREET
TPSILANTL MICHICGAN 48187

g

(}ﬂ%% CITY OF YPSILANTI, MICHIGAN

THLEPHONIE (734 455.9596
FAX (7341 4817260

January 28, 1999

_Mr, Ross Powers '

0.5 Environmenial Broteaiion AEBREY— " — = =i -
Region &

%311 Groh Road

Grosse lie, Ml 48138-1697

RE:  City of Ypsilanti Brownfields Pilot Project Quarterly Report

Dear Mr. Powers:

| am pleased to provide the attached Brownfields Pilot Project Qudrterly Report for
the City of Ypsilanti's Water Street Redevelopment Area project. This report covers
the period ending December 31, 1998.

As you can see from the report, the City is in the eory initiation stages of the
project and has recently secured the professional consultant services needed for
the project's implementation, We anticipate thot the pace of the project will
accelerafe now that our feam of Environmental Consulting & Technologies and
Hamilton Anderson Associates is on board.

If you have any questions regarding this report please do not hesitate to contact
me at 734-483-9644.

Sincerely,

q,.m,uéu-=1 d | oot

Jennifer H. Goulet, Director -
Community and Economic Developmeni Department

1JG

cc;  FHora mcCormack, ECT
Craig Mankowski, U.5. EPA Region § - Chicago
Megan Gibb, Brownfleld Redevelopment Specialist
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QUARTERLY PROGRESS REPORT
CITY OF YPSILANTI, MICHIGAN
EROWNFIELDS ASSESSMENT DEMONSTRATION PILOT PROGRAM:

WATER STREET REDEVELOPMENT AREA
Ociober 1, 1%#98 through December 31, 1998

The following report has been complad to highlight the status of the City of Ypsianti's
Brownfield Piioi project for the Water Strest Redevelopment Area.

~ Profassional Consuﬁuni Selechon 3
The City distributed and pub[‘shed a Requesi for Pmposais (RFP} in ecrly December 1998
with @ deadline for subbmitial of proposals of January 6, 1999. Ten {10} proposals were
submitted by the deodline and included both team proposals and individuat proposdls for
the envircnmental and urban design components of the project. Four (4) consuitant
teams were selected for interviews wlth a consuitant selection committee comprised of
the City's Communiy and Economic Development Department Director and two (2)
mambers from the City's Economic Development Corporation (EDC). Interviews were
conducted on January 12, 1999. The recommendation to select the team of
Environmental Consulting & Technology, Inc. in parinership with urban design firm
Hamilton Anderson Associates. Inc. was endorsed by the EDC and approved by City
Council on January 12, 1997. A copy of the team’s proposal s attached for information.

The consultant team will meet with City project representatives on February 9, 1999 for the
orgenizational meeting for this project. The US. EPA represenialive from Region 8 will be
invited to attend this meeting.

New Browinfleld Redevelopment Speciallst Pasition

in November 1998, the City of Ypsilant and the City EDC agreed to partner in reating o
new Brownfield Redevelopment Specialist position within the Community and Economic
Development Department. Consistent with 1he project budget, $10,000 of the Brownfield
Piot funding will be designated to offset the costs of this posiion during the temm of the
granf. Primary responsibiities of this position will include assisting the Cemmunity and
Economic Development Deportment Director in administaring the Brownfield Plot grant
for the Water Street arec,. The position was advertised In November 1798, inlerviews were
conducted in Janudry 1999, ond the selected candidale, Megan Glbb, wil begin
employment with the City on February 8, 1999.

Modificalions to the Work Plan/Scheduie/Budget

No modiifications to the project work plan, schedule, or budget are requested at tis time.
Miner revisions may be reguested following the organizational meeiting with the consuliani
team.
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